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1. Franck Cadoux (LAPP) deliver to CGS 4 ECAL radiators
(Radiateurs 4R/5R),1 ECAL radiator mock-up, and 1 Back Panel
mock up
2. A visual inspection is performed by CGS (D Pacmtt:) JnoT e pa
scratches, holes or other kind of damages are noted ity Ok
Far tv;‘ 1y
3 The drawing catled “ECAL Radiater wiring”, produced by LAPP“ - @ Loiiel, 2@@5
describing thermal hardware integration is checked by CGS ‘arid -
LAPP The following notes will be implemented during mtegratnon on Ryt S) SEY
the heaters, patches, silver fep (proviced by CGS):
a) One additional tie base will be glued to improve harness '~
routing
b} The positioning of some tie bases has been changed to — UE we
improve harness routing R4 & BN 4 CH.N
¢) Adry run of the positioning of patches and heaters hasj been I\ SHPLA
performed in the CGS clean room based in Tortona by CGS_f |
and LAPP, all the differences between real position of the
hardware and its position on the drawing have been
discussed and agreed
d) One part of the Backpane! assembly (called EIB Arch) will be
sent to CGS week 49 to check its non interference with the
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harness routing. This has to be positionned on the Back
Panel mock up (made of PVC, already at Tortona in the
clean room) with the radiators ‘closing” everything A gap
has been foreseen between the radiator inner side and the
EIB arch to prevent any interference

4 The aforementioned integration will be performed within end
December 2005 Eventual deviation from this date and from
agreement about integration itself will be checked and agreed with
LAPP

5. The transport between Tortona (or Milano} and Annecy will be done
by LAPP after a final inspection on site Foreseen in January 2006
Can be postponed if needed
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